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Project Managers' Meeting
3718-F Alkali Metal Treatment and Storage Facility

2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held January 14, 1997	 ^►̀ yw
From 1:00 to 3:00 p.m.

The undersigned indicate by their signatures that these meet:%
minutes reflect the actual occurrences of the above dated Project
Managers' Meeting.
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Purpose: Discuss Closure

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List



AWACHMENT 1

AGENDA

PROJECT MANAGERS MEETING

SOIL SAMPLING AND ANALYSIS
3718-F Alkali Metal Treatment and Storage Facility

Meeting Date: Tuesday, January 14, 1997
Location: Room 2200/2440 Stevens

Time: 1 - 4 PM

o Discuss status of the 3718-F closure and preparation of SAP

o Discuss proposed sampling plan; number of samples, location of
sampling, laboratory analysis (analytes of concern)

o Field Sampling techniques and the need to incorporate specific
protocol information

o Revision of the draft SAP and schedule for submittal

o Schedule for field sampling and laboratory analysis

o Discussion of information to be provided to Ecology (data packages,
etc.)

o Set date for follow-on meeting if appropriate



ATTACHMENT 2

MINUTES: PROJECT MANAGERS MEETING
3718-F ALKALI METAL TREATMENT AND STORAGE FACILITY

TUESDAY, JANUARY 14, 1997

SUMMARY OF DISCUSSIONS

STATUS OF 3718-F FACILITY

During August 1995, a meeting was held to define the strategy for closure of this TSD unit.
As a result of the August 1995 meeting, a closure plan was prepared and submitted to
Ecology for approval. The Closure plan was approved and included in Modification B of
the Hanford Site RCRA Permit. On accepting the request for closure, Ecology required that
the owner/operator address the full extent of operations and releases to the environment. In
so doing, Ecology requires soil sampling to determine the extent of the release. The closure
plan as submitted and approved did not include soil sampling. The purpose for the project
manager meeting was to discuss the nature and extent of soil sampling required by Ecology.

In response to Ecology's sampling requirement, a draft soil sampling and analysis plan was
submitted to Ecology during November 1996. The strategy presented in this plan was
summarized at today's meeting. This strategy consisted of collecting samples at three
locations and analyzing for the six dangerous waste constituents defined in the closure plan.

ECOLOGY COMMENTS ON DRAFT PLAN

Ecology provided a set of written review comments on the draft sampling and analysis plan.
Ecology expressed concern over the sampling locations that had been defined; the list of
analytes identified for analysis, the lack of detail in the draft plan, and the TSD unit
boundary.

Sampling Location - Ecology requested additional information on the plumbing of the
Separator Drain Sump. Specifically, whether or not the drain connect to the 300 Area
Process Sewer. Ecology also mentioned the need to sample a section of soil that appeared
discolored based on a photograph that had been obtained during an earlier Ecology
inspection. RL requested that Ecology provide copies of the subject photograph. Ecology
also requested that a soil sample be collected from the soil beneath the concrete pad. In
total, the possibility of collecting soil samples from five locations was discussed.

Analytes of Concern - During the meeting Ecology expressed the concern that samples be
analyzed for all constituents representative of the full extent of the TSD unit operations. In
particular, the potential treatment of laboratory type waste that may have come into contact
with oil containing PCB's was discussed. Ecology also expressed concern over the
possibility that the treatment of equipment with alcohol solutions may have resulted in the
release of lead and chromium.



Lack of Detail - In addition to the general lack of detail, Ecology expressed concern over the
"presupposed" flavor of the draft sampling and analysis plan. In particular, Ecology
discussed the need for a phased approach if contaminant concentration above action levels are
encountered. Examples on lack of detail included: more information on field and laboratory
QA, sample preparation, detection limits and associated discussion on precision and
accuracy; data validation; use of blanks and disqualification of data (could be a major
concern with few samples); and, involvement of the Professional Engineer certification in the
process. Ecology recommended that the 304 Sampling and Analysis Plan be used as a guide
in rewriting the 3718-F Soil Sampling and Analysis Plan.

Boundary - Ecology inquired about the boundary of the unit. RL responded that the TSD
unit boundary has been clarified in the new Part A submitted as part of the transition to the
new permittee Fluor Daniel Hanford.

ISSUES AND ACTIONS

Additional Information - Ecology requested that appropriate drawing be provided to help
define the need for soil sampling in the vicinity of the Separator Drain Sump. Additional
information on the type of material that was treated in the reaction vessels is needed.

Action: Jack Sonnichsen will locate appropriate maps. Jack Sonnichsen and Tom Dillhoff
took an action to search for additional institutional knowledge.

Revise Plan for Sampling - Ecology requests that the sampling matrix be expanded to include
at least: the need for a soil sample under the concrete, a soil sample at the location of the
"discoloration," and a possible soil sample at the Separator Drain Sump. In addition,
Ecology has requested that the plan be revised to reflect a "phased approach" to avoid the
presupposed "clean closure" of the facility. The revised plan should include the additional
detail discussed previously.

Action: RL agreed to consider Ecology's recommendations.

NEXT MEETING

Those in attendance agreed to meet on Monday, February 3, 1997 to continue our
discussion.

Action: Jack Sonnichsen agreed to make the arrangements
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Distribution:

J. K. Bartz Ecology B5-18
R. M. Carosino RL A4-52
D. H. Chapin RL R3-79
T. A. Dillhoff B&W N2-57
S. K. Johansen MACTC A4-35
E. M. Mattlin RL A5-15
S. M. Price FDH H6-23
F. A. Ruck III FDH H6-23
J. C. Sonnichsen RFSH H6-24
C. D. Stuart Ecology B5-18
R. W. Szelmeczka RFSH L6-05
J. A. Wallace Ecology B5-18
RMIS
Field File Custodian H6-08

ADMINISTRATIVE RECORD: 3718-F Alkali Metal Treatment and Storage Facility
TS-3-3 (H6-08)

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Mail Stop HW-074 (Record Center)	 -

Please send comments on distribution list to John C. Sonnichsen, Jr. (H6-24),
509-376-9956.
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